COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2011

ESTI MATE SUMVARY 10: 50: 38
CONTI D: C18052 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN. 18052-BI D COFRS REPCORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 25.0 DAYS TIME ALLOW 40 WORK DAYS
2011 Priority Culverts PERCENT TI ME: 62. 50 ORI G TI ME ALLOW 40 WWORK DAYS
PRQJECT NO. BR R 500- 114
Fiscal 2011 Priority Culverts
NAME OF RQAD: sh 160
PRQIECT COUNTI ES: LA PLATA M NERAL
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 09/ 30/ 2011 DATE TI ME STARTED 08/01/2011
205 Tunnel Drive DATE LET 06/ 09/ 2011 DATE WORK BEGAN
DATE AWARDED 06/ 30/ 2011 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 07/ 15/ 2011 DATE ACCEPTED
CANON CI TY CO 81212 719/ 269-1173 DATE NOTI CE TO PROCEED 08/ 01/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 507, 239. 96 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQIECT AMT: $ 487, 570. 18 NON- PARTI Ol PATI NG 218, 297. 54 173, 151. 55
PERCENT COVPLETE: 43. 04% TOTAL EARNI NGS 218, 297. 54 173, 151. 55
FUNDS AVAI LABLE: $ 288, 942. 42 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 218, 297. 54 173, 151. 55
TOTAL CLAI MB: $ 0.00 RETAI NAGE -5,793.56 -4,754. 43
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 212,503.98 168, 397. 12
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 212,503.98 168, 397. 12
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 168, 397. 12

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18052- BI D ESTI MATE RUN 10/ 03/ 2011
PRQIECT: BR R 500- 114 ESTI MATE NO 0002 10: 50: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00010 Renoval of Tree 0. 000 0. 000
EACH 0. 000 0.00
605. 75000 0. 000 0. 00
0010 202- 00015 Renoval of Headwal | 1. 000 0. 000
EACH 1. 000 331.54
331. 54000 1.000 331.54
0015 202- 00019 Renoval of Inlet 1. 000 0. 000
EACH 1. 000 1,010.59
1, 010. 59000 1.000 1,010. 59
0020 202- 00035 Renoval of Pipe 30. 000 6. 000
LF 0. 000 0.00
19. 78000 6. 000 118. 68
0025 202- 00201 Renoval of Curb 0. 000 0. 000
LF 0. 000 0.00
17. 55000 0. 000 0. 00
0030 202- 00220 Renoval of Asphalt Mat 111. 000 0. 000
Sy 55. 000 391. 60
7.12000 55. 000 391. 60
0035 202- 00250 *Renoval of Pavenent Marking 0. 000 0. 000
SF 0. 000 0.00
3. 15000 0. 000 0. 00
0040 202- 04001 *Plug Cul vert 1. 000 1.000
EACH 0. 000 0.00
12, 315. 36000 1.000 12, 315. 36
0045 202- 04002 O ean Cul vert 4.000 4.000
EACH 0. 000 0.00
1, 904. 11000 4.000 7,616. 44
0050 203-00100 Mick Excavation 5. 000 0. 000
Cy 0. 000 0.00
55. 93000 0. 000 0. 00
0055 203-01510 Backhoe 10. 000 0. 000
HOUR 0. 000 0.00

148. 07000 0. 000 0. 00



CONTI D C18052 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18052- BI D ESTI MATE RUN 10/ 03/ 2011
PRQJECT: BR R 500- 114 ESTI MATE NO 0002 10: 50: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 206- 00000 Structure Excavation 39. 000 0. 000
CcY 39. 000 1, 636. 44
41. 96000 39. 000 1, 636. 44
0065 206- 00065 Structure Backfill (FlowFill) 38. 000 0. 000
cY 38. 000 5,397.14
142. 03000 38. 000 5,397.14
0070 208-00002 *Erosion Log (12 Inch) 557. 000 40. 000
LF 240. 000 969. 60
4. 04000 280. 000 1,131. 20
0075 208-00011 *Erosion Bales (Wed Free) 12. 000 0. 000
EACH 0. 000 0. 00
12. 60000 0. 000 0. 00
0080 208-00020 *Silt Fence 475. 000 0. 000
LF 0. 000 0. 00
1. 10000 0. 000 0. 00
0085 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
311. 73000 1. 000 311.73
0090 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
1, 282. 95000 0. 000 0. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 1. 000 56. 55
56. 55000 1. 000 56. 55
0100 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
122. 08000 0. 000 0. 00
0105 208- 00206 *Erosion Control Supervisor 21.000 9. 000
DAY 12. 000 3, 780. 00
315. 00000 21.000 6, 615. 00
0110 210-01130 Reset Quardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
49. 32000 0. 000 0. 00



CONTI D C18052 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18052- BI D ESTI MATE RUN 10/ 03/ 2011
PRQJECT: BR R 500- 114 ESTI MATE NO 0002 10: 50: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 212-00006 *Seedi ng (Native) 0. 700 0. 000
ACRE 0. 000 0. 00
832. 65000 0. 000 0. 00
0120 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 000 0. 00
2, 625. 00000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 0. 700 0. 000
ACRE 0. 000 0. 00
4,711. 35000 0. 000 0. 00
0130 213-00004 *Mil ching (Weed Free Straw) 0. 800 0. 000
ACRE 0. 000 0. 00
682. 50000 0. 000 0. 00
0135 213-00061 *Mil ch Tacki fier 240. 000 0. 000
LB 0. 000 0. 00
2.77000 0. 000 0. 00
0140 215- 00600 *Transpl ant Pl ug 0. 000 0. 000
EACH 0. 000 0. 00
89. 25000 0. 000 0. 00
0145 216-00041 *Soi | Retention Bl anket (Straw Coconut) 809. 000 0. 000
SY 0. 000 0. 00
2. 66000 0. 000 0. 00
0150 304- 06000 Aggregate Base Course (Cl ass 6) 30. 000 0. 000
TON 0. 000 0. 00
42. 22000 0. 000 0. 00
0155 304-09014 Aggregate Base Course (Special) 15. 000 0. 000
TON 0. 000 0. 00
70. 29000 0. 000 0. 00
0160 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 111. 000 0. 000
SY 0. 000 0. 00
183. 75000 0. 000 0. 00
0165 411-10255  *Enulsified Asphalt (Sl ow Setting) 33. 000 0. 000
CGAL 0. 000 0. 00
25.20000 0. 000 0. 00



CONTI D C18052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18052- BI D ESTI MATE RUN 10/ 03/ 2011
PRQIECT: BR R 500- 114 ESTI MATE NO 0002 10: 50: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 601- 05020 *Concrete dass R 17. 000 0. 000
Cy 0. 000 0.00
1, 650. 00000 0. 000 0.00
0175 602-00020 *Rei nforcing Steel (Epoxy Coated) 726. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0.00
0180 603- 00001 *Annul ar Space Grouting 5. 000 0. 000
Cy 0. 000 0.00
366. 30000 0. 000 0.00
0185 603- 00040 *Cul vert Lining (40 Inch) 0. 000 0. 000
LF 0. 000 0. 00
249. 51000 0. 000 0.00
0190 603-01480 48 Inch Reinforced Concrete Pipe 0. 000 0. 000
LF 0. 000 0. 00
182. 77000 0. 000 0.00
0195 603-10120 12 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
30. 63000 0. 000 0.00
0200 603-10480 48 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
138. 84000 0. 000 0.00
0205 603-33048 48 Inch Pipe Safety End Treat nent 0. 000 0. 000
EACH 0. 000 0. 00
2, 384. 26000 0. 000 0.00
0210 604- 00510 *Inlet Type D (10 Foot) 1. 000 0. 000
EACH 1. 000 10, 191. 68
10, 191. 68000 1. 000 10, 191. 68
0215 607-11525 Fence (Plastic) 1, 042. 000 0. 000
LF 32.000 39. 68
1. 24000 32. 000 39.68
0220 609- 60011 *Curb Type 6 (Section M 0. 000 0. 000
LF 0. 000 0. 00

26. 25000 0. 000 0. 00



CONTI D C18052 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18052- BI D ESTI MATE RUN 10/ 03/ 2011
PRQIECT: BR R 500- 114 ESTI MATE NO 0002 10: 50: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 615- 00030 *Enbanknent Protector Type 3 0. 000 0. 000
EACH 0. 000 0. 00
3, 540. 89000 0. 000 0. 00
0230 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 000 0. 00
4,535. 61000 0. 500 2,267.80
0235 626- 00000 *Mobi | i zati on 1. 000 0. 154
LS 0. 215 14, 670. 64
68, 235. 52000 0. 369 25,178.91
0240 627-00001 *Pavement Mar ki ng Pai nt 20. 000 0. 000
GAL 0. 000 0. 00
78. 75000 0. 000 0. 00
0245 627-00005 *Epoxy Pavement Mar ki ng 10. 000 0. 000
GAL 0. 000 0. 00
288. 75000 0. 000 0. 00
0250 630- 00000 *Fl aggi ng 960. 000 106. 500
HOUR 340. 000 7,854.00
23.10000 446. 500 10, 314. 15
0255 630- 00007 *Traffic Control Inspection 12. 000 3. 000
DAY 5. 000 525. 00
105. 00000 8. 000 840. 00
0260 630-00012 *Traffic Control Managenent 40. 000 10. 000
DAY 14. 000 6,174. 00
441. 00000 24.000 10, 584. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 12. 000 2. 000
EACH 4.000 210. 00
52. 50000 6. 000 315. 00
0270 630-80342 *Construction Traffic Sign (Panel Size B) 42.000 8. 000
EACH 6. 000 346. 50
57. 75000 14. 000 808. 50
0275 630- 80344 *Construction Traffic Sign (Special) 32.000 0. 000
SF 16. 000 336. 00
21. 00000 16. 000 336. 00



CONTI D C18052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18052- BI D ESTI MATE RUN 10/ 03/ 2011
PRQIECT: BR R 500- 114 ESTI MATE NO 0002 10: 50: 38
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0. 500
Type
ype) EACH 0. 000 0. 00
735. 00000 0. 500 367.50
0285 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 15. 000
EACH 0. 000 0. 00
26. 25000 15. 000 393.75
0290 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 5. 000
EACH 0. 000 0. 00
31. 50000 5. 000 157. 50
0295 630- 80380 *Traffic Cone 100. 000 36. 000
EACH 7.500 70. 88
9. 45000 43. 500 411. 08
0300 630-80430 Runble Strip (Portable) 36. 000 0. 000
EACH 0. 000 0. 00
470. 89000 0. 000 0. 00
0305 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0310 700-70010 F/ A M nor Contract Revisions 115, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA -2.680 -2.68
1. 00000 -2.680 -2.68
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70022 F/ A QIT Col orado Traini ng Program 525. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D: C18052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18052-BI D ESTI MATE RUN 10/ 03/ 2011
PRQJECT: BR R 500- 114 ESTI MATE NO 0002 10: 50: 38
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700- 70028 F/ A ESB Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70034 F/ A Bl asting Conplete in Place 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 210-00810 Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
1, 421. 31000 0. 000 0. 00
0370 603-00042 Cul vert Lining (42 Inch) 60. 000 0. 000
LF 60. 000 21, 356. 40
355. 94000 60. 000 21, 356. 40
0380 603- 00000 Cul vert Lining (32 Inch) 80. 000 0. 000
LF 80. 000 32, 864. 80
410. 81000 80. 000 32, 864. 80
0381 506- 00000 R prap (D50 = 12 Inch) 8. 000 0. 000
cY 8. 000 1,343.52
167. 94000 8. 000 1,343.52
0382 506-00010 Riprap (Special) (D50 = 12 Inch) 0. 000 0. 000
(% 0. 000 0. 00
618. 20000 0. 000 0. 00
0390 900- 00006 Added Item (Dol lar)/ VECP Incentive payment to 30, 255. 630 0. 000
Contractor for Saving
DOL 30, 255. 630 30, 255. 63
1. 00000 30, 255. 630 30, 255. 63
0395 603- 00000 Cul vert Lining (36 Inch Equivalent) 78. 000 0. 000
LF 78. 000 32,632.08
418. 36000 78. 000 32,632.08
0396 202- 00037 Renoval of End Section (MV 164.65 Cul vert) 2.000 0. 000
EACH 2.000 709. 96
354. 98000 2. 000 709. 96



CONTI D: C18052 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18052-BI D ESTI MATE RUN 10/ 03/ 2011
PRQJECT: BR R 500-114 ESTI MATE NO. 0002 10: 50: 38
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0397 506- 00000 Riprap (D50 = 12 Inch) 0. 000 0. 000
Cy 0. 000 0. 00
167. 94000 0. 000 0. 00
0399 900- 00007 Added Item (Each)/ Culvert Liner Fitting (Hydro-Bell) 0. 000 0. 000
EACH 0. 000 0. 00
10, 503. 42000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 507, 239. 96 $ 173,151.55$%  218,297.54
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0350 620- 00002 Field Ofice (Qass 2) 0. 000 0. 000
EACH 0. 000 0. 00
9, 500. 70000 0. 000 0. 00
0355 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
14, 313. 20000 0. 000 0. 00
0360 620- 00020 Sanitary Facility 0. 000 0. 000
EACH 0. 000 0. 00
594. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 0.00$ 0.00% 0. 00
PRQIECT TOTAL CURRENT AMI  $ 507, 239.96 $ 173,151.55$%  218,297.54



